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1.0 SUMMARY

This is the seventy fifth monthly progress report. There was only one area of significant 

activity this month:

• Stabilization IRM - The groundwater extraction Wells 110 and 120 and the

pretreatment system continued to operate during September with no problems. The 
Soil Vapor Extraction (SVE) System still did not become operational, (see 3.0)

2.0 TASKS AND ACTIVITIES COMPLETED

No tasks or activities were scheduled for completion in September.

3.0 JEOPARDY TASKS

The Soil Vapor Extraction System continued to have retrofitting problems. After further 

investigation by DeGussa, it was learned that the catalyst initially provided in the burner 
was not capable of oxidizing chlorinated hydrocarbons, such as toluene, at 800° F, which 

resulted in incomplete combustion, odors, and shut down of the unit. New catalyst is 

being provided and operation testing will start again in October. "
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4.0 OTHER TASKS UNDERWAY

4.1 Stabilization IRM

As noted in the Summary, the groundwater extraction portion of the Stabilization IRM is 

continuing at Wells 110 and 120. If the GW-2 recommended alternative is accepted by 

the EPA, this pumping would continue essentially unchanged, as a mid-term remedial 

measure. The SVE would still be operated as an IRM for the removal of vapor and 
contaminated groundwater with a maximum of one-year of full operation projected after 

continuous start-up. If necessary the groundwater at SMU#11 could be pumped from the 

SVE wells to lower the toluene levels to the GB standard.

4.2 Other Tasks

No other tasks are underway at this time.

5.0 PROBLEM AREAS

There are no problems which are not being resolved in a timely manner.

6.0 SCHEDULE OF TASKS (SEPTEMBER AND OCTOBER)

The following tasks will be started or on-going.

• Start-up the SVE continually (October)

• Conduct additional groundwater sampling (October)

• Determine volatiles mass in SWMU#5 soil (October)

7.0 CHANGES IN THE WORK PLAN

No changes in the Work Plan are proposed at this time.

8.0 OTHER COMMENTS 

None.
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